
Lifeguard Facility Impacts 
 
1. South Pacific Beach Lifeguard Tower and Grand Avenue Restroom: Costs 

associated with temporary facilities, furniture, fixtures, and equipment were not included 
in the original proposal.  An elevator to comply with the Americans with Disabilities Act 
(ADA) was added.  Construction escalation was adjusted to reflect current construction 
cost increases.          

 
2. Children=s Pool Lifeguard Tower:  Costs associated with temporary facilities, furniture, 

fixtures, and equipment were not included in the original proposal.  Construction 
escalation was adjusted to reflect current construction cost increases. 

 
3. La Jolla Cove Lifeguard Tower:  Costs associated with temporary facilities, furniture, 

fixtures, and equipment were not included in the original proposal.  An ADA accessible 
ramp or other approved means of accessibility to the station have been added.  
Construction escalation was adjusted to reflect current construction cost increases. 

 
4. La Jolla Shores Lifeguard Tower:  Costs associated with temporary facilities, furniture, 

fixtures, and equipment were not included in the original proposal.  Construction 
escalation was adjusted to reflect current construction cost increases. 

 
5. South Mission Beach Lifeguard Tower: Costs associated with temporary facilities, 

furniture, fixtures, and equipment were not included in the original proposal.  An elevator 
to comply with the Americans with Disabilities Act (ADA) was added.  Construction 
escalation was adjusted to reflect current construction cost increases. 

 
6. Mission Beach Lifeguard Tower: Original funds for the remodel of this station were 

reduced through value engineering in order not to exceed the approved funds for the 
overall lifeguard program. 

 
7. North Pacific Beach Lifeguard Tower: Costs associated with furniture, fixtures, and 

equipment were not included in the original proposal.  An elevator to comply with the 
Americans with Disabilities Act (ADA) was added.  Construction escalation was adjusted 
to reflect current construction cost increases. 

 
8. Ocean Beach Lifeguard Tower: This project is proposed to be deferred in order not to 

exceed the approved funds for the overall lifeguard program. 
 
9. Lifeguard Headquarters: Only concept plans will be completed for this project.  This 

project is proposed to be deferred in order not to exceed the approved funds for the 
overall lifeguard program.      

 
10. Old Mission Beach Lifeguard Tower:  Only a property assessment will be completed 

for this project.  This project is proposed to be deferred in order not to exceed the 
approved funds for the overall lifeguard program.             

 


